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FY 2004 Accomplishments

o

Office of Science

Semi-Annual Report: September 30, 2004

Square
Estimated | Footage to be
Project Cost - $ Removed/ Status of Project
Number Project Thousands | Cleaned-Up as of 9/30/04 Cost/Scope/Schedule

04-AMES-1 Waste Handling Facility Closeout and Demolition $ 150 Completed Within Baseline
04-ANL-1 Bldg. 202 (N&P Kennels) Partial Disposal $ 230 4,000 Completed Within Baseline
04-ANL-2 Bldg. 202,D-149 Lead Vault Demolition $ 230 192 Underway Completed 10/8/04
04-ANL-3 Bldg. 205 G101 Junior Cave Remediation Project $ 289 200 Completed Within Baseline
04-ANL-4 Bldg. 317 Baler Building Demolition $ 192 1,100 Underway Completion projected by 12/31/04
04-ANL-5 Bldg. 329 Demolition $ 38 1,000 Completed Within Baseline
04-BNL-01 Bldg. 206/207/208/457/458 Demolition $ 725 33,655 Underway Demolition of Bldg. 206 completed 10/30/004
04-BNL-02 Bldg. 88 Demolition $ 250 9,323 Completed Within Baseline
04-BNL-03 Bldg 919F Demolition $ 18 41 Completed Within Baseline
04-FNAL-01 Bubble Chamber Demolition $ 233 3,000 Completed Within Baseline

Remove Upper Layer Roof Concrete Shielding Blocks &
04-LBNL-01 Beamline Components $ 500 Completed Within Baseline

Remove Shielding Blocks, Beamlines, etc., Three
04-LBNL-02 Transportainers, and Lead Dust Filters and Fan Equipment $ 1,000 2,000 Completed Within Baseline
04-LBNL-03 Bldg. 29D Demolition $ 25 276 Planning Completion projected by 2/1/05
04-LLNL-01 Remove MFE Legacy Facilities at B445 $ 250 8,000 Completed Within Baseline
04-ORNL-01 | Bldg. 2069/7010/2016/7055 Demolition $ 586 14,523 Completed Within Baseline
04-ORNL-02  |Bldg. 5000 Demolition $ 174 4,360 Completed Within Baseline

PBX-M/PLT Subsystem Removals and C-site Cooling Tower
04-PPPL-01 Demolition $ 980 18,200 Completed Within Baseline

Delayed due to safety concerns about capacity
04-SLAC-01 |B Target Room (End Station B Building) Cleanout $ 150 3,000 Underway of lifting equipment
HQ Reserve
Total FY 2004 $ 6,020 102,870
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FY 2005 Projects

Table 3 - Status of Office of Science FY 2005 Excess Facilities Disposition Projects
Semi-Annual Report: March 31, 2005

Estimated | Square Footage Deferred
Project Cost-$ [to be Removed/[ Annual S&M Maintenance | Status of Project
Number Project Thousands Cleaned-Up Savings-$K Elimination-$K as of 3/31/05 Cost/Scope/Schedule

05-AMES-1 Waste Handling Facility Closeout and Demolition-Cont'd $ 150 9,000 $ 30

Total FYO5| $ 150 9,000 $ 30| $ -
05-ANL-1 Remediation $ 50 280| $ 4
05-ANL-2 Project $ 510 2,133| $ 12
05-ANL-3 Bldg. 370 Alkali Metal Loop Demolition $ 120 315| $ 5
05-ANL-4 Bldg. 40 Demolition Project Phase | $ 370 $ 15
05-ANL-5 Bldg. 205 K-116 Remediation Project $ 185 150| $ 9
05-ANL-6 Bldg. 325C Demolition $ 187 700[ $ 23

Total FY05| $ 1,422 3,578 $ 68| $ -
05-BNL-01 Bldg 527 Demolition $ 90 2,869 $ 4
05-BNL-02 Bldg 197 (Partial, Acid bath Area) Demolition $ 50 1,546( $ 1
05-BNL-03 Bldg 422 (Partial, Fire Area-Old Paint Shop) $ 50 1,264] $ 1
05-BNL-04 Bldg 492 Demolition $ 80 1,243| $ 1
05-BNL-05 Bldg 933B Demolition $ 40 1,179 $ 1
05-BNL-06 Bldg 650A Demolition $ 60 1,246( $ -
05-BNL-07 Bldg 934 Demolition $ 35 810| $ 1

Total FYO5| $ 405 10,157| $ 913 -
05-FNAL-01 Muon Enclosure Demolition-2 $ 125 790| $ 2

Total FYO5| $ 125 790| $ 2|$ -

Development of Conceptual Design, Environmental & CD-1 Docs

05-LBNL-01 for Bevatron Demolition Project $ 1,360

Total FYO5| $ 1,360 0] $ - $ -
05-LLNL-01 Remove MFE Legacy Facilities at B445-Continued $ 150

Total FYO5| $ 150 0] $ - $ -
05-ORISE-01 |Bldg. SC-2, Isotope Laboratory, Demolition $ 565 952

Total FYO5| $ 565 952| $ - $ -
05-ORNL-01 Bldg. 2001 Demolition $ 1,267 25,338 $ 56
05-ORNL-02 Bldg. 2024 Demolition $ 412 10,300] $ 15

Total FYO5| $ 1,679 35,638| $ 711$ -
04-PPPL-01 Demolition of Health Physics Calibration and Service Laboratory | $ 55 2,170 Within Baseline

Total FYO5| $ 55 2,170| $ - $ -
HQ Reserve $ 140

Total FY 2004| $ 6,051 62,285| $ 1801 $ -
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Plans for FY 2006

In FY 2006, funding of $14,637,000 will support the 10 projects listed below and allow for the clean-
up/removal of an estimated 80,000 square feet of space:

Ames ($45,000) — Demolition of Hydrogen Test Cell Facility (900 sq. ft.)

ANL-E ($770,000) — Bldg. 200 Heavy Isotopes Hood/Equipment Demolition and Bldg. 205 F-111
Excess/Contaminated Media and Equipment Clean-up (Phase 2) (approximately 3,100 sq. ft.)

BNL ($600,000) — Demolition of Building 86 and Demolition of Building 650, Phase 1 (approximately
11,000 sq. ft.)

FNAL ($125,000) — Demolition of Two Muon Enclosures (approximately 800 sq. ft.)

LBNL ($11,046,000) — This funding will support removal of Building 51A of the Bevatron complex, a
28,478 square foot high bay structure. It will also support activities required to execute total removal of the
Building 51/ Bevatron complex, including: surveys and planning activities, such as engineered plans and
specifications for the demolition of the Bevatron and Building 51; waste management

plan; characterization plan; health & safety plan; and community relations plan. The FY 2006 funding will
also support utility relocations, preliminary hazardous material abatement, and removal of abandoned
electrical equipment. (approximately 28,000 sg. ft.)

LLNL ($150,000) — Demolition of Magnetic Fusion Energy Legacy Facilities at Building 445, Phase 3
(approximately 7,000 sq. ft.)

ORIfS)E ($768,000) — Demolition of Building SC-5, Large Animal Containment Facility (approximately 5,600
sq. ft.

ORNL ($1,133,000) — Demolition of Building 2000 (approximately 23,000 sq. ft.)
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Status of SC Space Bank-1
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Office of Science

Estimated Area and Schedule for Projects Subject to the One-for-One Offset Requirement*

Fiscal Year | Anticipated

Anticipated | Construction

Project Estimated Area |Construction| Completion

Site Project Name Number (square feet) | Start Year Year

Oak Ridge (ORISE) GPP Project N/A| 5,600 2003] 2004

ORISE SC-200 Construction (GPP) AA0D0063) 21,500 2004 2004

SLAC SSRL Office Trailer (GPP) N/A| 2,160 2004 2004
Total FY 2004 Pending 29,260

Lawrence Berkley (LBNL) GPP Projects N/A| 1,200 2003 2005
Total FY 2005 Pending 1,200

Oak Ridge (ORNL) Center for Nanophase Materials Science 03-R-312 80,000 2003 2006

Stanford Linear Accelerator Center Linac Coherent Light Source 05-R-320 50,000 2006 2006
Total FY 2006 Pending 130,000

Lawrence Berkley (LBNL) The Molecular Foundry 04-R-313 96,000 2004 2007

Brookhaven National Laboratory Research Support Building Ph 1 MEL-001-027| 65,000 2004 2007

Sandia National Lab (SNL)* Center for Integrated Nanotechnologies 03-R-313 95,000 2004 2007

Los Alamos Lab (LANL)* Center for Integrated Nanotechnologies 04-R-314 34,000 2004 2007

Thomas Jefferson National Accel. Facility |CEBAF Center Addition Ph 1 MEL-001-033] 59,000 2005 2007

Stanford Linear Accelerator Center Linac Coherent Light Source 05-R-320| 30,000 2006 2007
Total FY 2007 Pending 250,000

Brookhaven National Laboratory Center for Functional Nanomaterials 05-R-321] 95,000 2005 2008
Total FY 2008 Pending 95,000}
Grand Total 505,460

*Project funded by SC, space provided by NNSA. Not included in totals.

*Courtesy ME-90
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Status of DC Space Bank-2
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Office of Science

Eliminated Area Banked to Offset New Facility Construction

New Construction [ New Construction
Banked Area | Banked Area | Banked Area Total Area | Completed in 2003 Completed in 2004| Balance of

SITE NAME FY 2002 FY 2003 FY 2004 Banked to Date| Subject to Offset | Subject to Offset | Banked Area
Ames Laboratory 0 0 0 0 0 0
Argonne National Laboratory East (New Brunswick Laboratory) 89,950 3,526 -88,535(1) 4,941 0 4,041
Brookhaven National Laboratory 97,518 19,760 38,836 156,114 0 156,114
Fermi National Accelerator Facility 0 1836 149 3,330 0 3,330
Lawrence Berkeley National Laboratory 15,639 81,960 44775 142,374 0 142,374
QOak Ridge Reservation (ORNL, BNFL, Wackenhut, and ORISE) 61,609 6,277 41,255 96,587 82,040 14547
Princeton Plasma Physics Laboratory 0 0 0 0 0 0
Stanford Linear Accelerator Center 16,043 6,007 93,0%| (2) 116,006 2,160 113,846
Thomas Jefferson National Accelerator Facility 65,000 0 0 65,000 0 65,000

Total 345,759 107,712 130,881 584,352 0 84,200 500,152

(1) Argone National Lab banked 4,521n FY 2004 but waived 93,056 sf to the Stanford Linear Accelerator Center (SLAC). Therefore -85,535 sf is reflected.
(2) SLAC wiaved in 93,056 sf of space banked at Argonne National Lab.

*Courtesy ME-90
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Office of Science

Space Bank-3

Bottom Line:

» Banked space plus planned elimination
enough to cover currently planned SC new
construction, but not significant new
additions — e.g., GTL
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